

**11 December 2015**

**Re: 2016 Paving Targeted Streets**

**Honorable Mayor and City Council,**

**Our Director of Public Works, Hector Ramirez, has developed and shared with me the following list for targeted street blocks for next year. Our primary focus will be on the seal coat process with a goal of trying to achieve up to 200 blocks.**

**In order to seal coat a block, we will patch any existing potholes, scrape the edges of the street and sweep the street. On some blocks, we have to work with existing property owners to cut back overhanging trees so our paving equipment can make a proper pass on the block.**

**You will see on the preliminary list that we have identified 164 blocks at this time. We had over 170+ originally identified, but moved a few over to our list for full rebuild as we felt they could not be 'saved' with a sealcoat.**

**Depending on the severity of the winter, we will be able to add some additional blocks as we see the impacts on the different streets from snow, ice and sleet. We left some room in our preliminary list to add these additional streets.**

**I've also provided a list of streets we are going to need to rebuild - either in 2016 or 2017. The rebuild process is more time sensitive, so we will be addressing after the seal coat process. We will also need to understand where we are at with material costs against the budget at that juncture.**

**The following map gives you a visual perspective of the seal coat streets (in red) and the rebuild streets (in black).**

**Please let me know if you have any questions. I plan on putting the list on the website this upcoming week.**

**Thank you,**

**Erik Zimmer, City Manager**

*SEALCOAT*  
2016 Targeted Blocks

Item	Location	# Blocks
1	W. Uvalde from N. 5th St. to N. 10th St.	5
2	W. Eagle Pass St. from N. 5th St. to N. 10th St.	5
3	E.W. Del Rio St. from N. 2nd St. to N. 10th St.	8
4	E.W. Sanderson St. from N. 2nd St. to N. 10th S	8
5	E.W. Stockton St. from N. 2nd St. to N. 10th St.	8
6	E. W. Marfa St. from N. 2nd St. to N. 10th St.	8
7	E.W. Ft. Davis from N. 2nd to N. 10th St.	8
8	N. 7th St. from W. Ft. Davis St. to W. June St.	4
9	N. 6th St. from W. Ft. Davis St. to W. June St.	4
10	W. Arcadia St. from N. 5th to N. 7th St.	2
11	W. Arcadia St. from N. 5th to N. 7th St.	2
12	W. Hendryx from N. 5th to N. 7th St.	2
13	E. June St. from N. 5th to N. Antelope St.	5
14	E. Harlett from N. 5th to N. Antelope St.	5
15	E. John N. St. from N. 5th to N. Antelope St.	5
16	N. Antelope St. from E. Hendryx to John W. Rd.	3
17	N. Cherry Ln. from E. Hendryx to John W. Rd.	3
18	N. End Field St. from E. June to John W. Rd.	2
19	E. Brown St. from N. 5th to Loop Rd.	9
20	E. Hancock St. from N. Phelps to Loop Rd.	3
21	E. Nations St. from N. Phelps to Loop Rd.	7
22	E. Ave. A from N. 5th to Loop Rd.	9
23	Peach Tree Circle	8
24	Peach St. from Circle to Ted St.	4
25	W. Eagle Pass from N. Cherry St. to N. Peach S	4
26	W. Brown St. from N. 14th to N. Peach St.	8
27	W. Lockhart from N. 8th to N. 14th St.	6
28	W. Ave. B from N. 8th to N. 14th St.	6

Item	Location	# Blocks
1	N. Cockrell St. from E. Ave. E. to E. Brown St.	7
2	E. Ave. B from N. 2nd St. to Loop Rd.	6
3	N. 7th St. from W. Uvalde to Eagle Pass	1
4	E. Ave. F. from S. Haynes to S. Ferguson	6
5	Fighting Buck Avenue - Brown to Loop Road	9

Blocks needing Full Rebuild